COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/18/2008

ESTIMATE SUMMARY 16:29:38
CONTID: C16492 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16492-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 111.( DAYS TIME ALLOW: 112 WORK DAYS
I-70 PALISADE EAST PERCENT TIME: 99.11 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM0701-189
I-70 PALISADE EAST
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERTIOD ENDING 10/27/2008 DATE TIME STARTED 05/04/2008
2273 RIVER ROAD DATE LET 01/17/2008 DATE WORK BEGAN 05/04/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED 10/27/2008
DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 10/27/2008
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 05/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,251,049.76 PARTICIPATING $ 5,251,049.76 S 172,415.66
AWARD PROJECT AMT: S  5,293,502.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 5,251,049.76 172,415.66
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,251,049.76 172,415.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -79,402.53 0.00
SECURITIES ENCUMBERED 79,402.53 0.00
NET EARNINGS 5,251,049.76 172,415.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,251,049.76 172,415.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 172,415.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16492-BID ESTIMATE RUN 11/18/2008
PROJECT: IM0701-189 ESTIMATE NO: 0007 16:29:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 187.000 187.000
EACH 0.000 0.00
11.00000 187.000 2,057.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 33,499.000 33,499.000
SY 0.000 0.00
2.60000 33,499.000 87,097.40
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 40,970.000 40,970.000
LF 0.000 0.00
1.50000 40,970.000 61,455.00
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 12,026.000 12,026.000
LF 0.000 0.00
15.50000 12,026.000 186,403.00
0025 203-01500 BLADING 48.000 48.000
HOUR 0.000 0.00
110.00000 48.000 5,280.00
0030 208-00002 EROSION LOG (12 INCH) DELETED PER FORM 105 - 7 0.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0040 208-00050 STORM DRAIN INLET PROTECTION DELETED PER FORM 105 - 7 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0045 208-00206 EROSION CONTROL SUPERVISOR 44.000 42.000
DAY 2.000 200.00
100.00000 44.000 4,400.00
0050 210-00810 *RESET GROUND SIGN 22.000 12.000
EACH 10.000 2,000.00
200.00000 22.000 4,400.00
0055 210-04020 *MODIFY INLET 4.000 4.000
EACH 0.000 0.00

1,000.00000 4.000 4,000.00
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PCN: 16492-BID ESTIMATE RUN 11/18/2008
PROJECT: IM0701-189 ESTIMATE NO: 0007 16:29:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04030 *MODIFY GUARDRAIL 2,713.000 2,713.000
LF 0.000 0.00
5.00000 2,713.000 13,565.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) DELETED PER CMO # 6 0.000 0.000
TON 0.000 0.00
23.50000 0.000 0.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.130 12.130
TON 0.000 0.00
170.00000 12.130 2,062.10
0075 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 29,540.320 29,540.320
TON 0.000 0.00
40.00000 29,540.320 1,181,612.80
0075 MATERIAL ALLOWANCE HMA AGGREGATE MATERIAL 0.000
TON 0.000 0.00
9.00000 0.000 0.00
0080 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,615.950 1,615.950
TON 0.000 0.00
480.00000 1,615.950 775,656.00
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,349.000 16,348.670
GAL 0.330 0.66
2.00000 16,349.000 32,698.00
0090 518-03000 *SAWING AND SEALING BRIDGE JOINT 661.000 661.000
LF 0.000 0.00
12.00000 661.000 7,932.00
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38,818.000 38,318.000
LF 500.000 7,000.00
14.00000 38,818.000 543,452.00
0100 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 4,650.000 4,650.000
LF 0.000 0.00
48.50000 4,650.000 225,525.00
0105 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 312.000 312.000
LF 0.000 0.00
180.00000 312.000 56,160.00
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PCN: 16492-BID ESTIMATE RUN 11/18/2008
PROJECT: IM0701-189 ESTIMATE NO: 0007 16:29:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 7,935.000 7,935.000
LF 0.000 0.00
58.00000 7,935.000 460,230.00
0115 606-01340 *END ANCHORAGE TYPE 3D 22.000 22.000
EACH 0.000 0.00
600.00000 22.000 13,200.00
0120 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
1,350.00000 6.000 8,100.00
0125 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
800.00000 5.000 4,000.00
0130 606-01460 *MEDIAN TERMINAL 3.000 3.000
EACH 0.000 0.00
4,800.00000 3.000 14,400.00
0135 606-02005 *END ANCHORAGE (FLARED) 23.000 23.000
EACH 0.000 0.00
2,800.00000 23.000 64,400.00
0140 612-00001 *DELINEATOR (TYPE I) 311.000 311.000
EACH 0.000 0.00
22.00000 311.000 6,842.00
0145 612-00002 *DELINEATOR (TYPE II) 60.000 60.000
EACH 0.000 0.00
24.00000 60.000 1,440.00
0150 612-00003 *DELINEATOR (TYPE III) 21.000 21.000
EACH 0.000 0.00
27.00000 21.000 567.00
0155 614-80387 *RUMBLE STRIP (GRINDING) 62,380.000 62,380.000
LF 0.000 0.00
0.13000 62,380.000 8,109.40
0160 614-85001 *IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00
26,000.00000 3.000 78,000.00
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PCN: 16492-BID ESTIMATE RUN 11/18/2008
PROJECT: IM0701-189 ESTIMATE NO: 0007 16:29:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 614-86735 *WEATHER SENSOR 1.000 0.000
L s 1.000 13,000.00
13,000.00000 1.000 13,000.00
0170 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
334,400.00000 1.000 334,400.00
0175 627-00001 *PAVEMENT MARKING PAINT 1,149.000 1,149.300
GAL -0.300 -9.00
30.00000 1,149.000 34,470.00
0180 627-00005 *EPOXY PAVEMENT MARKING 547.000 0.000
GAL 547.000 39,931.00
73.00000 547.000 39,931.00
0185 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,386.000 0.000
SF 5,386.000 55,206.50
10.25000 5,386.000 55,206.50
0190 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 177.000 177.000
LINE)
SF 0.000 0.00
9.75000 177.000 1,725.75
0195 630-00000 *FLAGGING 5,042.000 4,895.500
HOUR 146.500 3,955.50
27.00000 5,042.000 136,134.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 66.000 63.000
DAY 3.000 810.00
270.00000 66.000 17,820.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 111.000 105.000
DAY 6.000 4,650.00
775.00000 111.000 86,025.00
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 26.100
EACH 15.900 1,272.00
80.00000 42.000 3,360.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 161.000 120.600
EACH 40.400 3,434.00

85.00000 161.000 13,685.00
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PCN: 16492-BID ESTIMATE RUN 11/18/2008
PROJECT: IM0701-189 ESTIMATE NO: 0007 16:29:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 14.400
EACH 3.600 324.00
90.00000 18.000 1,620.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 4.000 3.600
TYPE)
EACH 0.400 400.00
1,000.00000 4.000 4,000.00
0230 630-80359 *PORTABLE MESSAGE SIGN PANEL 177.000 168.000
DAY 9.000 630.00
70.00000 177.000 12,390.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 105.000 94.500
EACH 10.500 441.00
42.00000 105.000 4,410.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 8.100
EACH 3.900 187.20
48.00000 12.000 576.00
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 19.000 17.100
EACH 1.900 102.60
54.00000 19.000 1,026.00
0250 630-80385 *LANE DIVIDER (TEMPORARY) 1.000 0.900
EACH 0.100 24,500.00
245,000.00000 1.000 245,000.00
0255 630-80390 *CHANNELIZING DEVICE (SPECIAL) 745.000 450.000
EACH 295.000 9,440.00
32.00000 745.000 23,840.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 2.700
(TEMPORARY)
EACH 0.300 2,400.00
8,000.00000 3.000 24,000.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 487.640 487.640
FA 0.000 0.00
1.00000 487.640 487.64



CONTID: 16492 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 16492-BID ESTIMATE RUN 11/18/2008
PROJECT: IM0701-189 ESTIMATE NO: 0007 16:29:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70016 F/A FUEL COST ADJUSTMENT 62,253.970 62,253.970
FA 0.000 0.00
1.00000 62,253.970 62,253.97
0280 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000
DELETED PER FORM 105 - 7
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 1,023.200 872.800
HOUR 150.400 150.40
1.00000 1,023.200 1,023.20
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED PER FORM 105 0.000 0.000
-7
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT -610.200 0.000
FA -610.200 -610.20
1.00000 -610.200 -610.20
0300 700-70028 F/A ESB PROGRAM DELETED PER FORM 105 - 7 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 606-01395 TRANSITION TYPE 3L ADDED PER MCR/CMO #5 22.000 22.000
EACH 0.000 0.00
1,105.00000 22.000 24,310.00
0330 202-00226 REMOVAL OF ASPHALT MAT (SPECIAL) ADDED CMO # 6 230,358.000 230,358.000
Sy 0.000 0.00
0.90000 230,358.000 207,322.20
0335 210-04020 MODIFY INLET - WITHIN THE ROADWAY - ADDED MCR/CMO # 7 12.000 12.000
EACH 0.000 0.00
1,675.00000 12.000 20,100.00
0340 210-04020 MODIFY INLET SUPPLY & INSTALL NEW INLET GRATE - ADDED 12.000 0.000
MCR/CMO # 8
EACH 12.000 3,000.00
250.00000 12.000 3,000.00
CAT 0200 CURRENT AMT $ 5,226,049.76 $ 172,415.66$ 5,226,049.76
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PCN: 16492-BID ESTIMATE RUN 11/18/2008
PROJECT: IM0701-189 ESTIMATE NO: 0007 16:29:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0305 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0310 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0315 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 25,000.00 $ 0.00$ 25,000.00

PROJECT TOTAL CURRENT AMT § 5,251,049.76 $ 172,415.66 % 5,251,049.76



